
System Integration 
If you were a project manager, how would you make sure not to “act foolishly” when it comes to planning schedules for integration operations?
Project managers make others work under extreme conditions of pressure due poor management and poor approach to problems that require efficient resource allocation to urgent activities and competitive goals. To solve and avoid acting foolish it is prudent to come up with a very good and efficient plan that fit to one’s schedule perfectly like rubber gloves. Having a capability to synthesize a plan and to live it is key to solving problems and avoiding foolish actions. The other key aspect that necessitate a manager to work efficiently and with no foolish actions is the ability to integrate resource allocation. This way one is able to prioritize the activities and achieve goals depending on their urgency.  Through this there is efficient tackling of activities where urgent activities are done first and others follow the schedule framework.
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